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LOWER WILLAMETTE GROUP
’ ' Environmental
Cleanup Cffice -
May 11, 2011
Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500 '
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfﬁnd Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for April 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status feport provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN APRIL 2011

e The LWG’s response to EPA’s March 9, 2011 comments on the MNR ‘modeling presentation was
~ provided to EPA on April 6, 2011.
The alternatives screening presentation with EPA and DEQ was held on April 12, 2011.

e Additional alternatives screening presentation materials were provided to EPA on April 14, 2011.
A request for an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011
comments on the BHHRA risk tables and calculations was provided to EPA on April 15, 2011.

e Draft FS text related to the inclusion of early action areas in the draft FS was provided to EPA on
April 22, 2011. _

e A non-PDF version of the technology screening tables from the alternatives screening
presentation were provided to EPA on April 27, 2011.

Deliverables Approyed by EPA

None.

Deliverables Submitted to EPA

e The alternatives screening presentation materials were provided to EPA on April 6, 2011.
e The final Stormwater Loading Calculations Methods Report was provided to EPA on April 15,
2011. ' :

Comments/Documents Provided by EPA ' ~

e EPA’s comments on the BHHRA risk tables and calculations were provided on April 11, 2011.
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o EPA provided an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011
comments on the draft BHHRA risk tables and calculations on April 15, 2011.

e EPA provided a clarification on how to address EPA’s April 11, 2011 Comment No. 4 on the
BHHRA risk tables and calculations regarding PBDE risk calculations on April 27, 2011.

e EPA’s comments on the FS tools memos were provided on April 27, 2011.
EPA provided the attachment to the April 27, 2011 treatment technology FS tools memo
comments on April 28, 2011.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The LWG provided the components of the Alternative Screening check-in on April 12,2011 as detailed
-in our March letter to EPA. EPA indicated that, although the presentation met these objectives, the
Agency expected additional information regarding institutional controls and different table formatting.

~ The LWG responded and provided these additional materials later that week. The LWG and EPA agreed
to use this as a lessons-learned experience in order to better prepare for the June FS Elements check-in so
that expectations are clearly understood prior to the check-in

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered. by the ASOC that is potentially planned for May, June, July, and August 2011 includes the
following:

May 2, 2011: Submittal of the Draft Final BHHRA

June 2011: Key Draft FS Elements Check-in

July 5, 2011: Submittal of the Draft Final BERA

July 5, 2011: Submittal of the Human Health and Ecologlcal Risk Management
Recommendations

e August 29, 2011: Submittal of the Draft Final RI

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports. :

S. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as’future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management '

.LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Draft Final BHHRA ' 05/02/2011 | _ =

Key Draft FS Elements 06/22/2011 | _ ¥

Presentation

Draft Final BERA 07/05/2011 | _ i

Human Health and Ecological 07/05/2011 | _ s

Risk Management

Recommendations y

Draft Final RT 08/29/2011 | _ _
Notes:

!~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable'

Submittal
Deadline’

Status/ Comments

EPA Comments
Target Date

Round 1

Round 2 Biota

Final Round 2 QAPP
Addendum 6: Sampling of
Benthic Invertebrate Tissue

On 2/9/2006, the LWG
submitted a response to EPA's
comments on the 11/23/2005
version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Groundwater Pathway

Round 2 Groundwater

Outstanding issues to be

Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan - Response Draft RI Report.

to EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be
Pathway Assessment Sampling addressed in GW Appendix to
and Analysis Plan (including Draft RI Report.
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Deliverable'

Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Revised Round 2 FSP for
Sampling of Shoreline Seeps at
Human Use Beaches

AQ11-06

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COIs and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
| this FSP is no longer needed.

No longer needed




.

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Natural Attenuation

Step 2 Natural Attenuation No longer needed
Evaluation Report

Tech Memos

Revised Comprehensive
ERA Approach TM

In a 1/11/2006 meeting with
EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Revised Approach to 7/20/2006 | The revised approach to
Determining Background for determining background for the
the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream of Upstream and Downstream of
the ISA the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

ECOLOGICAL RISK ASSESSMENT

Feasibility Study
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Submittal
Deadline’

EPA Comments
Target Date

Status/ Comments

Key Draft FS Elements

General Field/Data/RI Reporting

Validated Analytical Results 90 days following
completion of each
sampling activity
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Deliverable Submittal Status/ Comments EPA Comments
Deadline’ Target Date
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Investigation Report

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Human Health and Ecological 07/05/2011 | _

Risk Management

Recommendations

Draft Final Remedial 8/29/2011

STORMWATER
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Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

FATE & TRANSPORT

CULTURAL RESOURCES

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Underlining indicates text change from last progress report.
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